







City of Ann Arbor Footing Drain Disconnection Program



Work Area Schedule Updated 2008/07/22

-  Bromley (98% Complete)
-  Dartmoor (In Progress)
-  Glen Leven (2008-2013)
-  Morehead (2008-2013)
-  Orchard Hills (98% Complete)

Progress to date has included selected properties throughout the city, primarily where basement backups were reported. You may contact the construction manager if you are not sure if a disconnection has been completed at your property. The schedule for properties that are now located in one of the five areas shown is undetermined. Current planning activities, which are subject to change, call for work to continue in these five areas through approximately 2013.

Copyright 2008 City of Ann Arbor

No part of this product shall be reproduced or transmitted in any form or by any means electronic or mechanical, for any purposes, without written permission from the City of Ann Arbor. The City of Ann Arbor or its mapping contractors assume no legal responsibility for the content and/or inappropriate use of information represented on this map. For further information regarding the Footing Drain Disconnection Project please visit the project website at: www.a2fdd.com